Clarksburg HS (Rocky Hill Conversion) -- No. 026507

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Clarksburg Required Adequate Public Facility NO
Relocation Impact  None.
- o EXPENDITURE SCHEDULE ($000)
Thru Est. Total "] Beyond
Cost Element Total | FYO0S FYo6 6 Years | FYO07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design D "
and Supervision 2211 2,086 125 0 0 0 0 0 0 0 0
Land T il
Site Improvements — o
and Utilities 3,441 2,409 860 172 172 0 0 0 0 0 0
Construction 43,915 11,172 16,197 16,546 16,546 0 0 0 0 0 0
Other 2,100 0 1,100 1,000 1,000 0 0 0 0] 0 0
Total 51,667 15,667 18,282 17,718 17,718 0 0 0 0 0 0 |
FUNDING SCHEDULE ($000) -
Current Revenue: f
Recordation Tax 25,394 0 15,000 10,394 10,394 0 0 0 0 0 0
Schools Impact I
Tax 0 o] o 0 0 0 0 0 0 0 0
G.0.Bonds 24011| 15,667 3,282 5,062 5,062 0 0 0 0 ol o
Current Revenue: T
General 0 0 0 0| 0 0 0 0 0 0 0
State Aid 2,262 0 0] 2262 2,262 0 0 0 0 ol 0]
B - ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 2,850 475 475 475 | 475 475 475 0
Energy 834 139 139 139 139 139 139 0
Program-Staff 28,800 4,800 4,800 4,800 4,800 4,800 4,800 0
Net Impact 32,484 5,414 5,414 5,414 5,414 5,414 5,414 0
Workyears 270.0 450 45.0 450 | 45.0 450 450 0.0
DESCRIPTION

The Clarksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. The first phase, the Clarksburg Town Center,

is beginning to be occupied. Development of this community will result in the formation of a new cluster of schools. A new high school is needed to provide

relief to the Damascus, Seneca Valley, and Watkins Mill clusters.

The current Rocky Hill Middle School facility was designed to be converted into a high school facility when needed. A feasibility study to determine the
scope and cost of this project was completed in FY 2001. Due to fiscal constraints, modernizations and individual school projects were delayed.

In FY 2003, planning funds were approved to convert this middle school facility to a high school. An FY 2005 appropriation was approved for construction
funds. An FY 2005 transfer to this project, in the amount of $4.627 million, was approved to provide additional construction funding to complete this project.
An FY 2006 appropriation was approved to complete this project. This project is scheduled to be completed by September 2006.

’.l.:)apacity

‘Program Capacity After Project: 1600

Teaching Stations: 80

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FYO01 ($000)
Initial Cost Estimate 0]
First Cost Estimate
Current Scope FY00 0
Last FY's Cost Estimate 51,667
Present Cost Estimate 51,667
“Appropriation Request FYo7 " 0
Appropriation Req. Est. FY08 0
Supplemental ’
Appropriation Request FY06 0
Transfer 0
Cumulative Appropriation 51,667
Expenditures/
Encumbrances 49,151
Unencumbered Balance 2516
Partial Closeout Thru FYo4 0
'| New Partial Closeout FY05 0
Total Partial Closeout 0|

COOCRDINATION
Mandatory Referral - M-NCPPC

00) || Department of Environment Protection

Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,

Resource Protection and Planning Act.
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